


Integration Management

Gökrem Tekir, PMP



EclipseCrossword.com

Across

7. An input to Develop Project Charter that is taken from external customer.
11. It provides an information to determine whether or not the project is worth the required investment.
12. The actions that can reduce the probability of negative consequences associated with project risks.
13. A document which formally authorizes a project.
14. One of the Expert Judgement

Down

1. An automated tool, such as a scheduling software tool, a configuration management system, an information collection and distribution system, or web interfaces to other online automated systems
2. It is focused on the specification of both the deliverables and the processes while change control is focused on identifying, documenting

and controlling changes to the project and the product baselines.

3. is responsible for approving or rejecting change requests.
4. lessons learned from the previous projects.
5. Final plans of scope, cost, schedule etc.
6. A common tool for all Integration Management Processes
7. A review process of all prior information to ensure that all project work is complete and that the project has met its objectives.
8. An output of Report Performance and then becomes an input to Monitor and Control Project Work
9. An approved _____ is any unique and verifiable product, result, or capability to perform a service that must be produced to complete a process, phase, or project.
10. It documents the organization's strategic goals.