


# Cost Management

Gökrem Tekir



EclipseCrossword.com

## Across

2. Determine Budget process input
4. The activity cost based on analysis of the worst-case scenario for the activity.
5. It is commonly used method of performance measurement.
7. The process that is aggregating the estimated costs of individual activities or work packages to establish an authorized cost baseline.
9. Is the process of monitoring the status of the project to update the project budget and managing changes to the cost baseline.
11. An input of Estimate Costs process
12. Top-down Estimating
13. is the calculated projection of cost performance that must be achieved on the remaining work to meet a specified management goal, such as the BAC or the EAC.
14. Developing an approximation of the monetary resources needed to complete project activities.

variables to calculate an estimate for activity parameters, such as cost, budget, and duration.

6. Is an authorized time-phased budget at completion (BAC) used to measure, monitor, and control overall cost performance on the project.
8. The difference between Earned and Planned Value
10. If this value is less than 1.0 indicates less work was completed than was planned.

## Down

1. The value is the authorized budget assigned to the work to be accomplished for an activity or work breakdown structure component.
3.  $EAC = BAC / \text{Cum. } \underline{\hspace{2cm}}$
4. This estimating technique uses a statistical relationship between historical data and other