


Time Management

www.gokremtekir.com



EclipseCrossword.com

Across

2. BAR — Gantt Chart
4. ROLLINGWAVE — Progressive Elaboration Planning
5. NETWORK — Schematic display of logical relationships among activities.
6. LAG — A delay time between two tasks that have relationship.
8. FLOAT — Difference between Early Start and Late Start
11. PESSIMISTIC — The activity duration is based on analysis of the worst-case scenario for the activity.
13. DECOMPOSITION — A common technique of Define Activity and Create WBS
15. MILESTONE — The task that has 0 duration.
16. CRITICALPATH — The Longest Path.
18. DISCRETIONARY — Soft Logic

3. ANALOGOUS — A duration estimating tolls which is generally less costly and time consuming than other techniques, but it is also generally less accurate.
7. ACTIVITY — Task
9. LEAD — It allows an acceleration of the successor activity.
10. SUCCESSOR — The following task
12. CRASHING — A schedule compression technique in which cost and schedule tradeoffs are analyzed.
14. SS — One type of logical relationships.
17. AON — Precedence Diagramming Method

Down

1. PARAMETRIC — A duration estimating uses a statistical relationship between historical data and other variables to calculate an estimate for activity parameters, such as cost, budget, and duration.